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Dear Mr. Greulich:
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4770 Duke Drive, Suite 300, Mason, Ohio 45040
513.459.9677 fax 513.459.9869 www.hullinc.com

b. Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

1. NJDEP requires a description of each planned remedial action
i.
//.
7/7.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

a. Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;

scheduled to be initiated or completed within the reporting period 
actually initiated or completed during the reporting period; and 
scheduled but not initiated or not completed during the reporting period, 
including the reasons for the noncompliance with the approved schedule.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with 
Hull/Linden Development’s update following. The report certification required by N.J.A.C. 
7:26E-1.5 is included in Attachment A.

Remedial Action Progress Report No. 2 for the Industrial #1 Redevelopment Area 
Portion of the Former General Motors Linden Assembly Plant, 1016 West Edgar Road, 
Linden, Union County, New Jersey 07036; DUK059.200.0113.

This letter constitutes Remedial Action Progress Report No. 2 for the Industrial #1 
Redevelopment Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden 
Development LLC (Linden Development) to summarize remedial activities completed on the 
Site between November 30, 2009 and February 23, 2010.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #1 
Redevelopment Area include consist of the following:

On May 28, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved 
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal 
Addendum No. 2 (RAWP) for the Industrial #1 Redevelopment Area of the Former GM Linden 
Assembly Plant (Site; SRP PI# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The 
May 26, 2009 approval letter requested Remedial Action Progress Report for the Industrial #1 
Redevelopment Area on/by November 30, 2009. Subsequent reports will be submitted on a 
quarterly basis.
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Soil 800 cy City of Rahway

Soil 2865 cy City of Linden

1274 cy City of Linden

Structural fill to be 
covered by engineering 
controls

Structural fill to be 
covered by engineering 
controls

2. NJDEP requires discussion of problems and delays in the implementation of the 
RAWP, which should include proposals for corrections.

During the reporting period, Linden Development has imported structural fill materials from 
off-sources for use during the redevelopment consistent with the RAWP and the Revised 
Soil and Concrete Reuse Proposal (Revision 1.0) approved by NJDEP. Materials imported 
thus far are summarized as follows:

Subgrade material for 
future paved areas

d. Surveying to demonstrate that all areas are covered with engineering controls 
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

City of Rahway, NJ 
Former Firing Range - 
soil stockpile________
2300 S. Wood Ave., 
Linden, NJ - soil 
stockpile from parks 
department_________
Residential Streets in 
Linden, NJ - generated 
during repaving

c. Constructing building slabs, parking areas and roadways and placing one foot 
of clean soil over geotextile fabric in future greenspaces to preclude direct 
contact exposures to future receptor populations and/or provide cover to 
historical fill material; and

Groundwater
The RAWP for the Industrial #1 Redevelopment Area was limited to soils. Groundwater 
actions, if any, are related to resolution of the disputed groundwater issue between the Site 
and neighboring Merck Pharmaceutical facility. Evaluation of the disputed groundwater 
issue is ongoing.

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial 
Action Progress Report No. 1 (November 2009).

These remedial activities are directly related to construction activities associated with the 
future redevelopment at the Site which are dependent upon finalization of agreements with 
end users. Linden Development has been working throughout the reporting period to 
establish agreements with end users to ultimately occupy various portions of the Site. Given 
that end user agreements have not been finalized, the construction activities described in 
the RAWP have not yet been initiated.

Asphalt
Millings

Mr. Gary Greulich
February 23, 2010
DUK059.200.0113
Page 2

As discussed above, remedial activities are directly related to construction activities 
associated with the future redevelopment at the Site which are dependent upon finalization 
of agreements with end users. Given current economic conditions, the construction
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The permits required for initiation of the remedial activities are summarized below.

Status

7. NJDEP requires costs of each remedial action
i.
ii.

activities described in the RAWP will not be implemented until redevelopment deals with end 
users are finalized.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to 
reflect the changes as noted in 1 through 3 above.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

5. NJDEP requires an updated status of all permit applications relative to the critical 
path schedule.

6. NJDEP requires a listing of each remedial action to be performed during the next 
reporting period.

3. NJDEP requires proposals for a deviation from, or modification to, the approved 
RAWP.

Linden Development is continuing to pursue agreements with end users for the Industrial #1 
Redevelopment Area. In the interim, conditions at the Site are stable given that GM’s 
original cover types (asphalt, building pads, etc.) remain intact.

__________Notes_________
Site plan approved by City of
Linden Planning Board_____
NPDES Permit No. 0088323 
Approved by Somerset-Union
Conservation District

As noted above, establishment of agreements with end users is the driving force behind the 
redevelopment of the Site and implementation of the RAWP. Linden Development 
continues to pursue agreements with end users and will provide updates in subsequent 
quarterly reports. The next progress report is scheduled to be submitted on or before 
May 31, 2010.

No deviations from, or modifications to, the approved RAWP are planned or required at this 
time.

Approved 11/17/08

Approved 9/16/09 

Approved 9/16/09

Permit/Approval Type

Planning Board Approval

NPDES Permit (Storm Water)

Soil Conservation District

Mr. Gary Greulich
February 23, 2010
DUK059.200.0113
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No remedial activities are scheduled during the next reporting period. As noted above, 
establishment of agreements with end users is the driving force behind the redevelopment 
of the Site and implementation of the RAWP. Linden Development continues to pursue 
agreements with end users and will provide updates in subsequent quarterly reports. The 
next progress report is scheduled to be submitted on or before May 31, 2010.
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ii.

iii.

iv.

ii.

9. NJDEP requires a summary of active groundwater remedial actions 
i.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i.
ii.

The cost estimate for completing remedial activities remains consistent with that presented 
in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).

No sampling results associated with remedial implementation have been generated during 
the reporting period.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer 
appropriate (must then also submit a revised RAWP)

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E- 
3.13(c)3) received during the reporting period and a summary of the data and any 
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

Given that significant construction and remedial implementation has not yet commenced, no 
remedial costs have been accrued, with the exception of minor costs for the storm sewer 
cleaning (i.e., approximately $7,000).

groundwater elevation maps with groundwater flow shown immediately 
before and during active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted 
wells as well as all down-gradient wells;
summary of volume of water treated since last reporting period and the 
total volume treated since active remedial action commenced; and
Summary of groundwater contamination, indicating either that 
contamination remains above applicable standards (include a proposal 
detailing additional remedial actions) or that concentrations are below 
applicable standards.

Tabulation of waste characterization samples collected, including the 
physical state of the material, volume, number of samples, analyses 
performed and results;
Listing of types and quantities of waste generated by the remedial action 
during the reporting period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.

11. NJDEP requires a description of all wastes generated as a result of the remedial 
action
i.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.

Mr. Gary Greulich
February 23, 2010
DUK059.200.0113
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iii.
iv.
v.



No wastes were generated during the reporting period.

Sincerely,

Attachments

ct:

Bill Dennis
Senior Project Manager

12. NJDEP requires that any additional support documentation that is available also 
be provided (photos, etc.).

David Green - Linden Development, LLC 
Clifford Ng - U.S. EPA Region 2 
Robert Hare - Motors Liquidation Company

Given that the majority of the remedial activities have not yet been implemented, no 
additional support documentation is available.

The next scheduled remedial action progress report will include remedial actions completed 
between February 23, 2010 and May 31, 2010. Please feel free to contact Bill Dennis at 
(513) 459-9677 with any questions regarding the update provided herein.

Mr. Gary Greulich
February 23, 2010
DUK059.200.0113
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ATTACHMENT A

Report Certification



Certification

1

hill)WO
Date:

liam J. DeBoer, Executive V.P.

n this , ZvC

Linden Development, LLC
By: .

Linden Development, LLC 
ISRA Case Number E20040531

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge the submitted information is true 
accurate and complete. I am aware that there are significant civil penalties for
knowingly submitting false, inaccurate or incomplete information and that I am 
committing a crime of the fourth degree if I make a written false statement which I 
do not believe to be true. I am also aware that if I knowingly direct or authorize 
the violation of N.J.S.A. 13:1K-6 et seq., I am personally liable for the penalties 
set forth at N.J.S.A. 13:1K-13.

Sworn to and s 
me on tl ' 
of < JkjUMAJ . 2010

Notary

Deena E. Griest
Notary PuMoSta* of a*

ed to before 
____day

2010




